NOTES TO SCHEDULE B - CAPITAL DEVELOPMENT


Dellwood Middle School: Four bidders were pre-qualified for the above project. Bid documents were issued to these bidders on the 17th June 2002 and bids were received on the 29th July 2002. The low bidders were Superior Builders with a bid of $4,362,215.00 after review. After due diligence was carried out to ensure that the contractor was confident of his bid and that he could in fact carry out the work at the quoted price, a recommendation to Cabinet to award the contract to Superior Builders was made. Following receipt of approval, a letter of award was issued to Superior Builders.

Work is now under way on this contract with a substantial completion date of 9th March 2004.

Clearwater Middle School: Construction work on new Counsellors’ offices has been completed. Design and installation of voice and data cabling in the school is to be carried out.

H -
This project comprises four new Magistrate’s Courts plus a dedicated Family Court, as well as all required courts’ administration and support spaces. It also includes a new Police station for Hamilton with improved prisoner holding facilities. The project was expanded to provide an additional floor for Government offices, to take advantage of the development allowances under the new Hamilton Plan. Submissions to the Planning Department are under way and Construction Documents have been completed.  Construction of this building is planned to start in 2004/05.

I -
This 32,000 sq. ft. Residential Care project will provide facilities for assessment, treatment and secure units for troubled youth. It will provide accommodation for some 40 residents and includes all the required support and treatment service spaces. It is anticipated that Construction Documents will be completed by April 2003.  Construction of this building is planned to start in 2005/06.

J -
The St. George’s Residential Care Facility for Seniors will provide a full range of services for Seniors, from independent living to care for individuals suffering from Alzheimers. A total of 45 residents, including 11 Alzheimer’s patients, will be accommodated. A daycare programme will also be incorporated. Construction Documents for this project are expected to be completed by the end of March 2003 and the project would be tendered shortly after.

NOTES TO SCHEDULE C - CAPITAL ACQUISITIONS

1)
The following explanations refer to notations immediately following the acquisition


description:


M - Mixture of replacement and new.


N - New (versus replacement) item.


R - Replacement item of similar quality or standard.


U - Upgrade of a replacement item of similar quality or standard.
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